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Milestone and Deliverable Accomplishments this Reporting Period 
 
No milestone or deliverable accomplishments this period. 
 
Technical Status 
 
Technical work is nearly complete and the draft final report has been started.   
 
Analysis completed of the preliminary MFL patterns from the gouged samples measured at the Gaz de 
France labs. Initial work involved background subtraction using an appropriate method.   The magnetic 
modeling software MagNet is limited in its ability to mimic exact dent and gouge details, therefore true 
defect geometries are difficult to reproduce.   Other options, including importing CAD drawings of the 
dents, or the laser profiles that were obtained at the Gaz de France facility, are being looked at for this 
project and future work. As yet, however, the software has been unable to do this.  The comparison 
between measured results and results of geometry-only modeling is complete. 
 
Business Status 
 
The project team has been in communication with Enduro Pipeline Services regarding ongoing 
development work being conducted at Enduro and integrating some of the findings from project 
DTPH56-05-T-0001. 
 
Additionally, the project is closely coordinated with the DOT PHMSA project DTPH56-06-T-000016 
“Consolidated Program on In-Line Inspection Technologies” through PRCI.  This coordination ensures 
that the results from this project are being continually communicated to companies such as Rosen, 
Battelle, and Blade. 
 
Schedule 
 
The project remains on schedule as per Modification #4 of the DOT Agreement. 
 
Payable Milestones 
 
There are no payable milestones completed during this reporting period. 
 
Results and Conclusions  
 
Results and conclusions are currently being incorporated into the Draft Final Report and will be delivered 
to the DOT in the next quarter for review and comment. 
 
Issues, Problems or Challenges  
 
There are no problems regarding the ongoing work, and all tasks are on schedule and on budget.   
 
Plans for Future Activity 
 
Planned activities over the next 90 days include:   

o Complete incorporation of year 2 results into the database (Task 8).   
o Finalize year 2 draft final report (Item 35).     

 
 


